


RFP 21-07 Addendum 3

An update has been made to the timeline for the project. The project was largely pushed back one month, with adjustments made for weekends or holidays. The revised timeline is in green below.

REVISED TIMELINE

| TIME DUE | DATE DUE | DESCRIPTION |
|----------|-------------------|---|
| | December 29, 2021 | RFP RELEASE AND INITIAL BID ADVERTISEMENT |
| 8:00am | January 3, 2022 | BEGIN ACCEPTING SCHEDULED SITE VISITS |
| 12:00pm | February 4, 2022 | QUESTIONS DUE FOR ADDENDUM 4 |
| 5:00pm | February 7, 2022 | ADDENDUM 4 RELEASE |
| 5:00pm | February 16, 2022 | QUESTIONS DUE FOR ADDENDUM 5 |
| 5:00pm | February 18, 2022 | ADDENDUM 5 RELEASE |
| 5:00pm | February 24, 2022 | SITE VISITS DUE |
| 3:00pm | February 28, 2022 | BIDS DUE |
| 3:05pm | February 28, 2022 | BID OPENING |
| 3:00pm | March 4, 2022 | MEMORANDUM/BID AWARD RECOMMENDATION |
| 5:00pm | March 4, 2022 | BID AWARD |
| 8:00am | April 4, 2022 | CONTRACT DUE/PROJECT START OFF-SITE PHASE |
| 8:00am | June 6, 2022 | BEGIN ON-SITE PHASE |
| 8:00am | July 7, 2022 | PROJECT COMPLETE/FULLY CUTOVER |



| TIME DUE | DATE DUE | DESCRIPTION |
|----------|-------------------|---|
| | December 29, 2021 | RFP RELEASE AND INITIAL BID ADVERTISEMENT |
| 8:00am | January 3, 2022 | BEGIN ACCEPTING SCHEDULED SITE VISITS |
| 12:00pm | January 7, 2022 | QUESTIONS DUE FOR ADDENDUM 1 |
| 5:00pm | January 10, 2022 | ADDENDUM 1 RELEASE |
| 5:00pm | January 19, 2022 | QUESTIONS DUE FOR ADDENDUM 2 |
| 5:00pm | January 21, 2022 | ADDENDUM 2 RELEASE |
| 5:00pm | January 27, 2022 | SITE VISITS DUE |
| 3:00pm | January 31, 2022 | BIDS DUE |
| 3:05pm | January 31, 2022 | BID OPENING |
| 3:00pm | February 4, 2022 | MEMORANDUM/BID AWARD RECOMMENDATION |
| 5:00pm | February 4, 2022 | BID AWARD |
| 8:00am | March 7, 2022 | CONTRACT DUE/PROJECT START OFF-SITE PHASE |
| 8:00am | May 9, 2022 | BEGIN ON-SITE PHASE |
| 8:00am | June 9, 2022 | PROJECT COMPLETE/FULLY CUTOVER |